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This document summarizes the progress 71ade on the Teleoperator Human Factors
Study program during the period of May 8, 1984 to June 8, 1984. Technical and
programmatic problems that have been encountered are discussed along with
activity planned for the following month. The main portion of the report has
been separated into four sections: Work Performed, Future Work, Problems
Encountered, and Cost Information.
WORK PERFORMED
This section outlines progress made under each of the major study task
elements. During the prior month of this study effort, the primary emphasis
has continued on defining Tasks 5 and 6.
The major milestone during the past month was submittal of the draft HFRP.
The next study status review is scheduled for mid-June, 1984, at Huntsville.
An overall summary of the work effort com p leted and in progress on each of the
study tasks is discussed.
Task 1 - Define Reference Set of Teleoperator Tasks (WBS-1100)
Task Completed
Task 2 - Define Technology Development/Design Options and Issues (WBS-1200)
Task Completed
Task 3 - Survey and Assess Previous Studies (WBS-1300)
Task completed.
Task 4 - Define Missing Elements
Task completed; informal report submitted to NASA.
Task 5 - Develop HFRP Requirements
Task completed; second draft report submitted to NASA.
Task 6 - Facility Requirements and Alternatives
Work effort on Task 6 has been stopped pending the receipt of an expected
change order from NASA that would modify its present scope of work.
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Work planned for the month of June includes:
1) Continue Task 6, "Facility Requirements and Alternatives."
2) Respond to requested contract change order.
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PROBLEMS ENCOUNTERED
None
COST INFORMATION
of 5/2779TT
1) Total cumulative cost incurred: 	 $165,537
2) Estimate of cost to complete:	 $ 4,463
3) Estimated percent of physical completion of contract: 1030
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